COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 27/ 2019

ESTI MATE SUMVARY 09: 38: 51
CONTI D C21893 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 21893- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 123.0 DAYS TIME ALLOW 6/30/2021 FI XED COVPLETI ON DAl
I-70 WESTBOUND PEAK PERI OD SHOULDER LANE PERCENT TIME:  16.83 ORI G TIME ALLOWN 6/30/2021 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPO703- 445
I-70 WESTBOUND PEAK PERI OD SHO
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
GRAHAM CONTRACTI NG LTD PAY PER OD ENDI NG 10/ 31/ 2019 DATE TIME STARTED 07/01/2019
9709 THI RD AVE. NE #300 DATE LET 04/ 25/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 05/ 22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/01/2019 DATE ACCEPTED
SEATTLE WA 98115 (206) 729- 8844 DATE NOTI CE TO PROCEED 07/01/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 66, 428, 190. 79 PARTI Cl PATI NG $ 4,539, 168.93 $ 2,751, 126. 61
AWARD PRQIJECT AMT: $ 61,648,291. 79 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 6. 83% TOTAL EARNI NGS 4,539, 168. 93 2,751,126.61
FUNDS AVAI LABLE: $ 61,889, 021. 86 STOCKPI LED MATERI ALS 87, 582. 20 87,582.20
GROSS EARNI NGS 4,626, 751. 13 2,838, 708. 81
TOTAL CLAI M5 $ 0.00 RETAI NAGE -94,562. 17 - 40, 920. 90
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,532, 188. 96 2,797,787.91
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,532, 188. 96 2,797,787.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,797, 787.91

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21893-BI D ESTI MATE RUN 11/ 27/ 2019
PRQIECT: NHPPO703- 445 ESTI MATE NO 0003 09: 38: 51

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L ________.

CAT NO0200 ROADWAY
0005 201-00000 Clearing and Grubbing 1. 000 0. 330
LS 0. 000 0.00
77, 695. 00000 0. 330 25, 639. 35

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00001

202- 00010

202- 00019

202- 00021

202- 00026

202- 00035

202- 00037

202- 00039

202- 00040

202- 00090

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

of

of

of

Structure

Tree

Inl et

of Manhol e

of

of

of

of

Sl ope and Ditch Paving

Pi pe

End Section

Bol | ard

of Electrical Conduit

of

Del i neat or

SY

LF

LF

1. 000

733. 00000

91. 000

291. 00000

16. 000

630. 00000

23. 000

838. 00000

167. 000

25. 00000

1, 082. 000

32. 00000

9. 000

385. 00000

8. 000

618. 00000

2,760.000

30. 00000

200. 000

20. 00000

73.
18.
91

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
40.
40.

000
000

5,238

800.

.00

00

.00

.00

.00

.00

.00

.00

.00

26, 481.

800.

.00

00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21893-BI D ESTI MATE RUN11/27/2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0003 09: 38: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00170 Ginding And Texturing Concrete Pavement 1, 662. 000 0. 000
Sy 0. 000 0. 00
42.00000 0. 000 0. 00
0065 202-00200 Renoval of Sidewal k 261. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0070 202-00203 Renoval of Curb and Cutter 443. 000 0. 000
LF 6. 000 54. 00
9. 00000 6. 000 54.00
0075 202-00206 Renoval of Concrete Curb Ranp 119. 000 0. 000
SY 0. 000 0. 00
39. 00000 0. 000 0. 00
0080 202-00210 Renoval of Concrete Pavenent 3, 878. 000 0. 000
SY 5. 000 70. 00
14. 00000 5. 000 70. 00
0085 202-00220 *Renmoval of Asphalt Mat 33, 852. 000 138. 690
SY 449. 180 4,940. 98
11. 00000 587.870 6, 466. 57
0090 202-00240 *Renoval of Asphalt Mt (Pl aning) 284, 570. 000 0. 000
5% 0. 000 0. 00
3. 00000 0. 000 0. 00
0095 202-00250 *Renoval of Pavenent Marking 48, 000. 000 7,611. 000
SF 0. 000 0. 00
1.10000 7,611. 000 8,372.10
0100 202-00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
11, 155. 00000 0. 000 0. 00
0105 202- 00500 Renoval of Portions of Present Structure 1. 000 0. 000
EACH 0. 250 1, 618. 75
6, 475. 00000 0. 250 1,618. 75
0110 202-00705 *Renoval of Light Standard Foundation 13. 000 0. 000
EACH 0. 000 0. 00

1, 032. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21893-BI D ESTI MATE RUN11/27/2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0003 09: 38: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00715 *Renoval of Closed Circuit Television Pole 2.000 0. 000
EACH 0. 000 0. 00
2, 865. 00000 0. 000 0. 00
0120 202- 00805 *Rermoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
2, 373. 00000 0. 000 0. 00
0125 202-00810 Renoval of Ground Sign 50. 000 0. 000
EACH 0. 000 0. 00
148. 00000 0. 000 0. 00
0130 202-00827 *Rermoval of Pull Box 23.000 2.000
EACH 5. 000 23, 850. 00
4, 770. 00000 7.000 33, 390. 00
0135 202-00855 *Renoval of Traffic Signal Controller Cabinet 4. 000 0. 000
EACH 0. 000 0. 00
2,942. 00000 0. 000 0. 00
0140 202-00895 Renoval of |npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
2,076. 00000 0. 000 0. 00
0145 202-01000 Renpval of Fence 2, 456. 000 120. 000
LF 120. 000 840. 00
7.00000 240. 000 1, 680. 00
0150 202-01130 *Rermoval of Guardrail Type 3 44,221. 000 1,909. 750
LF 365. 000 912. 50
2.50000 2,274.750 5, 686. 88
0155 202-01140 Renopval of Guardrail Type 4 13, 642. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0160 202-01170 Renoval of Guardrail Type 7 1, 104. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0165 202-01300 *Renpval of End Anchorage 52. 000 5. 000
EACH 0. 000 0. 00

356. 00000 5. 000 1, 780. 00



CONTI D

ROADWAY

CAT NO0200

0170 202-04001

0175

202- 04002

0180

202- 04010

0185

203- 00010

0190

203- 00050

0195

203- 00440

0200

203- 00598

0205

203- 01510

0210

203- 01550

0215

203- 01582

0220 203-01590

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

Pl ug Cul vert

*Cl ean Cul vert

*Clean |Inlet

Uncl assi fied Excavation (Conplete In Place)

Unsui tabl e Materi al

*Rock Excavation (Special)

*Rock Scal i ng

Backhoe

Dozi ng

Truck (Dunp)

Front End Loader (Rubber Tire)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
EACH
1, 392. 00000
77.000
EACH
1, 516. 00000
35. 000
EACH
640. 00000
17, 871. 000
cy
21. 00000
250. 000
cy
40. 00000
20. 000
cy
404. 00000
320. 000
HOUR
198. 00000
200. 000
HOUR
75. 00000
720. 000
HOUR
98. 00000
500. 000
HOUR
116. 00000
500. 000
HOUR

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

8. 000
1. 000
9. 000

7.000
0. 000
7.000

0. 000
8,397. 000
8, 397. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 11/ 27/ 2019

1,516

176, 337

.00

00

.00

00

.00

.00

.00

.00

.00

.00

.00

09: 38: 51

AMOUNT

13, 644

4,480

176, 337

.00

00

00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0225 203-01597

0230

203- 02330

0235

206- 00065

0240

207- 00205

0245

207- 00210

0250

208- 00008

0255

208- 00035

0260

208- 00045

0265

208- 00070

0270

208- 00103

0275 208-00105

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON
*Pot hol i ng
Laborer
Structure Backfill (FlowFill)
Topsoi |

St ockpi | e Topsoi

*Erosi on Log Type 2 (12 Inch)

*Aggr egat e Bag

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
500. 000
HOUR
219. 00000
1, 540. 000
HOUR
43.00000
100. 000
cy
279. 00000
6, 722. 000
cy
13. 00000
6, 722. 000
cy
8. 00000
29, 150. 000
LF
8. 00000
14, 980. 000
LF
11. 00000
14. 000
EACH
1, 779. 00000
14. 000
EACH
2, 373. 00000
180. 000
HOUR
86. 00000
90. 000
HOUR

103. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

105. 500
3.500
109. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
733. 000
733. 000

2,687.000
1, 738. 000
4, 425.000

352. 000
732.000
1, 084. 000

0. 000
3. 000
3. 000

2.000
3. 000
5. 000

0. 000
22.000
22.000

0. 000
2.000
2.000

Page 6

ESTI MATE RUN 11/ 27/ 2019

766.

5, 864

13, 904

8, 052

5,337

7,119

1,892

206

.00

.00

.00

00

00

00

00

00

00

09: 38: 51

AMOUNT

23,871.

5, 864

35, 400

11,924

5,337

11, 865

1,892

206

00

.00

.00

.00

00

00

00

00

00

00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21893-BI D ESTI MATE RUN11/27/2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0003 09: 38: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 208-00106 Sweepi ng (Sedi ment Renoval) 90. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0285 208-00107 Renoval of Trash 90. 000 0. 000
HOUR 0. 000 0. 00
161. 00000 0. 000 0.00
0290 208-00207  Erosion Control Mnagenent 720. 000 36. 500
DAY 13. 000 1, 469. 00
113. 00000 49.500 5,593.50
0295 210-00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
9, 490. 00000 0. 000 0.00
0300 210-00473  *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
3, 328. 00000 0. 000 0. 00
0305 210-00475 *Reset Closed Circuit Tel evision Pole 1. 000 0. 000
EACH 0. 000 0. 00
6, 496. 00000 0. 000 0. 00
0310 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 2.000 0. 000
EACH 0. 000 0. 00
1, 898. 00000 0. 000 0. 00
0315 210-00481 *Reset Dedicated Short Range Communi cati ons( DSRC) 1. 000 0. 000
(Roadsi de
EACH 0. 000 0. 00
1, 898. 00000 0. 000 0.00
0320 210-00750  *Reset Light Standard 14. 000 0. 000
EACH 0. 000 0. 00
2,135. 00000 0. 000 0. 00
0325 210-00810 *Reset Ground Sign 11. 000 0. 000
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0330 210-00820 *Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00

20, 208. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

210- 00845

210- 00847

210- 00855

210- 04200

211-01111

211-01115

212-00006

212-00032

213-00003

213- 00061

213-00150

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

ROADWAY

*Reset Traffic Signal Controller

*Reset Travel Tinme Indicator

*Reset Traffic Signal Controller Cabinet

*Adj ust Guardrail

*Rock Rei nforcenent (Dowels)

*Rock Reinforcenment (Nunmber 10)

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul ch Tackifier

*Bonded Fi ber Matrix

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

4.000

481. 00000

2.000
EACH
6, 740. 00000

1.000
EACH
10, 597. 00000

2, 640. 000
LF
21. 00000
300. 000
LF
91. 00000
400. 000
LF
92. 00000
23.000
ACRE
1, 000. 00000
23.000
ACRE
3, 400. 00000
23.000
ACRE
1, 000. 00000
4, 600. 000
LB
3. 00000
20. 000
ACRE

3, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 11/ 27/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 38: 51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0390 213-00700

0395

214-00000

0400

214-00222

0405

214- 00507

0410

216- 00201

0415

216- 00302

0420

217-00020

0425

240- 00000

0430

240- 00010

0435

304- 06000

0440 403-00720

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Evergreen Tree (6 Foot) (Ball

Only)

* Soi

Cl ass

*Turf Reinforcement Mat (C ass 2)

*Her bi ci de Treat nent

*W1dlife Biologist

of Nests

*Renoval

Aggregat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

and Burl ap) (Furnish

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
107. 000
EACH
356. 00000
1. 000
LS
18, 986. 00000
22.000
EACH
480. 00000
10. 000
EACH
575. 00000
63, 001. 000
sy
3. 80000
24, 415. 000
sy
7.00000
160. 000
HOUR
118. 00000
120. 000
HOUR
118. 00000
120. 000
HOUR
112. 00000
18, 783. 000
TON
22. 00000
5, 592. 000
TON

157. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

42.000
0. 000
42.000

0. 000
0. 000
0. 000

0. 000
1,177. 340
1,177. 340

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 11/ 27/ 2019

25, 901.

.00

.00

.00

.00

.00

.00

.00

.00

.00

48

.00

09: 38: 51

AMOUNT

1, 888

4, 956

25, 901.

.00

.00

.00

.00

.00

.00

00

00

.00

48

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21893-BI D ESTI MATE RUN 11/ 27/ 2019
PRQIECT NHPPO703- 445 ESTI MATE NO 0003 09: 38: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0445 403-34821 *Hot M x Asphalt (Gading SX) (100) (PG 58-28) 22,057.000 0. 000
TON 0. 000 0.00
92. 00000 0. 000 0. 00
0450 403-34851 *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 53, 286. 000 0. 000
TON 0. 000 0. 00
98. 00000 0. 000 0.00
0455 411-10255 *Enul sified Asphalt (Sl ow Setting) 40, 895. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0460 412-00600 Concrete Pavenent (6 Inch) 48. 000 0. 000
SY 0. 000 0. 00
107. 00000 0. 000 0.00
0465 412-00952  Concrete Pavement (9 1/2 Inch) (Fast Track) 3, 223. 000 0. 000
5% 0. 000 0.00
93. 00000 0. 000 0. 00
0470 420-00113 Ceotextile (Drainage) (Cass 2) 641. 000 0. 000
5% 0. 000 0. 00
4.00000 0. 000 0.00
0475 503-00024  *Drilled Shaft (24 Inch) 36. 000 0. 000
LF 0. 000 0.00
510. 00000 0. 000 0. 00
0480 503-00036 *Drilled Shaft (36 Inch) 36. 000 0. 000
LF 0. 000 0. 00
900. 00000 0. 000 0.00
0485 503-00048 *Drilled Shaft (48 Inch) 472. 000 0. 000
LF 0. 000 0.00
1, 150. 00000 0. 000 0. 00
0490 503-00054 *Drilled Shaft (54 Inch) 45. 000 0. 000
LF 0. 000 0. 00
1, 526. 00000 0. 000 0.00
0495 506- 00100 Ri prap (Gabi ons) 64. 000 0. 000
cY 0. 000 0.00

166. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21893-BI D ESTI MATE RUN11/27/2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0003 09: 38: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 506-00206 Riprap (6 Inch) 86. 000 0. 000
cy 0. 000 0. 00
87.00000 0. 000 0. 00
0505 506-00209 Riprap (9 Inch) 103. 000 0. 000
cY 0. 000 0. 00
86. 00000 0. 000 0.00
0510 506-00212 Riprap (12 Inch) 105. 000 0. 000
cy 0. 000 0. 00
120. 00000 0. 000 0. 00
0515 506-00406 Soil Riprap (6 Inch) 91. 000 0. 000
cY 0. 000 0. 00
115. 00000 0. 000 0.00
0520 507-00000 Concrete Slope and Ditch Paving 10. 000 0. 000
cy 0. 000 0. 00
320. 00000 0. 000 0. 00
0525 507-00400 *Bi tum nous Slope and Ditch Paving (Asphalt) 3. 000 0. 000
TON 0. 000 0. 00
2, 243. 00000 0. 000 0. 00
0530 514-00201  Pedestrian Railing (Steel)(Special) 399. 000 0. 000
LF 0. 000 0. 00
367. 00000 0. 000 0. 00
0535 515-00122 Wat er proof i ng (Menbr ane) ( Speci al ) 1. 000 0. 000
SY 0. 000 0. 00
824. 00000 0. 000 0.00
0540 601-01050 Concrete Class B (Wall) 18. 000 0. 000
cY 0. 000 0. 00
593. 00000 0. 000 0. 00
0545 601- 40300 *Structural Concrete Coating 20, 433. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0550 602-00000 Reinforcing Steel 1, 019. 000 95. 000
LB 0. 000 0. 00

0. 95000 95. 000 90. 25



CONTI D:

ROADWAY

CAT NO0200

0555 603-01155

0560

603- 01185

0565

603- 01245

0570

603- 05015

0575

603- 05018

0580

603- 05024

0585

603-10180

0590

603-10240

0595

603- 10300

0600

603-10360

0605 603-30018

15

18

24

15

18

24

24

30

36

18

C21893

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

21893-BI D
NHPPO703- 445

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

DESCRI PTI ON

Rei nf or ced

Rei nf orced

Rei nf or ced

Rei nf orced

Rei nf or ced

Rei nf orced

Corrugat ed

Cor rugat ed

Corrugat ed

Cor rugat ed

St eel

Concrete

Concrete

Concrete

Concrete

Concrete

Concrete

St eel

St eel

St eel

St eel

End Section

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

End Section

End Section

End Section

Pi pe

Pi pe

Pi pe

Pi pe

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
179. 000
LF
107. 00000
5, 495. 000
LF
105. 00000
433. 000
LF
197. 00000
2.000
EACH
1, 961. 00000
3. 000
EACH
1, 901. 00000
2.000
EACH
1, 927. 00000
81. 000
LF
237. 00000
69. 000
LF
92. 00000
19. 000
LF
99. 00000
46. 000
LF
117. 00000
2.000
EACH

392. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 11/ 27/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 38: 51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0610

0615

0620

0625

0630

0635

0640

0645

0650

0655

0660

603- 30024

603- 30036

603- 83009

604- 00305

604- 00505

604- 00510

604- 16505

604- 16605

604- 16610

604-19000

604- 20000

C21893
21893-BID
NHPP0703- 445

| TEM
DESCRI PTI ON

ROADWAY

24 Inch Steel End Section

36 Inch Steel End Section

8 Inch Sewer Pipe (Special)

Inlet Type C (5 Foot)

Inlet Type D (5 Foot)

Inlet Type D (10 Foot)

Inlet Type 16 (Double) (5 Foot)

Inlet Type 16 (Triple) (5 Foot)

Inlet Type 16 (Triple) (10 Foot)

*Inl et

Speci al

Qutlet Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
478. 00000
2.000
EACH
655. 00000
1, 363. 000
LF
11. 00000
6. 000
EACH
4,587. 00000
5. 000
EACH
8, 005. 00000
2.000
EACH
14, 860. 00000
3. 000
EACH
8, 959. 00000
9. 000
EACH
10, 435. 00000
3. 000
EACH
12, 131. 00000
282. 000
EACH
256. 00000
1. 000
EACH

11, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 11/ 27/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 38: 51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21893-BI D ESTI MATE RUN11/27/2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0003 09: 38: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 604-25005 Vane Grate Inlet (5 Foot) 45. 000 0. 000
EACH 0. 000 0.00
4, 000. 00000 0. 000 0. 00
0670 604-25010 Vane Grate Inlet (10 Foot) 17. 000 0. 000
EACH 0. 000 0. 00
5, 374. 00000 0. 000 0.00
0675 604-25015 Vane Grate Inlet (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
7,803. 00000 0. 000 0. 00
0680 604-26005 Vane Grate Inlet (Double) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,723. 00000 0. 000 0.00
0685 604-26015 Vane Grate Inlet (Double) (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
13, 612. 00000 0. 000 0. 00
0690 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2, 645. 00000 0. 000 0. 00
0695 604-30010 Manhol e Slab Base (10 Foot) 18. 000 0. 000
EACH 0. 000 0.00
3, 626. 00000 0. 000 0. 00
0700 604-30015 Manhol e Sl ab Base (15 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
5, 437. 00000 0. 000 0.00
0705 604-39050 *Manhole (Traffic Managenent System) 27.000 8. 000
EACH 0. 000 0.00
29, 505. 00000 8. 000 236, 040. 00
0710 604-50800 Sanitary Sewer Vault 1. 000 0. 000
EACH 0. 000 0. 00
30, 945. 00000 0. 000 0. 00
0715 606-00305 *Cuardrail Type 3 (Special) 30, 221. 000 0. 000
LF 0. 000 0.00

43. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21893-BI D ESTI MATE RUN
PRQJECT: NHPPO703- 445 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 MATERI AL ALLOWANCE GUARDRAI L POSTS 0. 000
LF 14, 695. 000 87,582. 20
5. 96000 14, 695. 000 87,582. 20
0720 606-00710 *Guardrail Type 7 (Style CA) 15. 000 0. 000
LF 0. 000 0. 00
355. 00000 0. 000 0.00
0725 606-00745 *Quardrail Type 7 (Style CE)(Concrete G are Screen) 36. 000 0. 000
LF 0. 000 0. 00
474. 00000 0. 000 0. 00
0730 606-00910 *Guardrail Type 9 (Style CA) 2, 300. 000 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0.00
0735 606-00915 *Quardrail Type 9 (Style CG 10, 937. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0740 606-00917 *Quardrail Type 9 (Style CG (Special) 2,724.000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0.00
0745 606-00931 *Quardrail Type 9 (Style CD) (Special) 368. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0. 00
0750 606-00940 *Guardrail Type 9 (Style CE) 29. 000 0. 000
LF 0. 000 0. 00
575. 00000 0. 000 0.00
0755 606-00942 *Quardrail Type 9 (Style CGE) 2, 668. 000 0. 000
LF 0. 000 0. 00
231. 00000 0. 000 0. 00
0760 606-00944 *Quardrail Type 9 (Style CGD) (Special) 80. 000 0. 000
LF 0. 000 0. 00
528. 00000 0. 000 0.00
0765 606-01340 *End Anchorage Type 3D 31. 000 0. 000
EACH 0. 000 0. 00

2,228.00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0770 606-01370

0775

606- 01380

0780

606- 01395

0785

606- 02003

0790

606- 02005

0795

606- 10700

0800

606- 10705

0805

607-11525

0810

607-53136

0815

607-55040

0820 607-55050

C21893
21893-BID
NHPP0703- 445

| TEM
DESCRI PTI ON

*Transi tion Type 3G

*Transi tion Type 3H

*Transition Type 3L

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Bridge Rail

Type 7

*Bridge Rai

Type 7 (Special)

Fence (Pl astic)

Fence Chain Link (36 Inch)

*Mesh Anchor

*Mesh Anchor (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
29. 000
EACH
5, 000. 00000
21.000
EACH
2, 313. 00000
9. 000
EACH
2, 100. 00000
7.000
EACH
4, 400. 00000
27.000
EACH
4,202. 00000
15, 824. 000
LF
95. 00000
2,101. 000
LF
170. 00000
1, 161. 000
LF
2.00000
1, 280. 000
LF
20. 00000
855. 000
EACH
500. 00000
85. 000
EACH

1, 500. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 16

ESTI MATE RUN 11/ 27/ 2019

436.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 38: 51

AMOUNT

2,322

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0825 607-55060

0830 607-55100

0835 607-55104

0840 608-00005

0845 608-00006

0850 608-00010

0855 608-00040

0860 609-21010

0865 609-21011

0870 609-21020

0875 609-21021

C21893
21893-BID
NHPP0703- 445

| TEM
DESCRI PTI ON

*Mesh Pin

*Wre Mesh (Draped)

*Wre Mesh (Special)

*Concrete Sidewal k (Special)

*Concrete Sidewalk (6 Inch)

*Concrete Curb Ranp

*Concrete Bi keway (Special)

*Curb and CGutter Type 2 (Section

*Curb and Cutter Type 2 (Section

*Curb and CGutter Type 2 (Section

*Curb and Cutter Type 2 (Section

COLORADO DEPARTMENT OF TRANSPORTATI ON

I-B)

=

Il-B)

Y

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
EACH

170. 00000
117, 295. 000

SF
2. 40000
54, 445. 000

SF
8. 50000
95. 000

%
145. 00000
307. 000

sy
105. 00000
81. 000

sy
175. 00000
153. 000

sy
150. 00000
487. 000

LF
32. 00000
307. 000

LF
33. 00000
326. 000

LF
37. 00000
312. 000

LF

38. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 11/ 27/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 38: 51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0880 609-24004

0885

609- 60011

0890

610- 00030

0895

612- 00001

0900

612-00002

0905

612- 00003

0910

612-00021

0915

612- 00022

0920

612- 00260

0925

612- 00270

0930 613-00102

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Qutter Type 2 (4 Foot)

*Curb Type 6 (Section M

*Medi an Cover Material (Concrete)
Del i neator (Type 1)

Del i neator (Type I1)

Del i neator (Type I11)

Del i neator (Type |) (Barrier)

Delineator (Type Il) (Barrier)

*Locati on Marker (Fiber Optic)(Done)

*Location Marker (Uility)(Flat Slat)

*1 Inch Electrical Conduit

( Speci

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

(Gal vani zed Rigid Conduit)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
423. 000
LF
34. 00000
46. 000
LF
15. 00000
6, 568. 000
SF
8. 00000
100. 000
EACH
34. 00000
100. 000
EACH
35. 00000
20. 000
EACH
36. 00000
40. 000
EACH
52. 00000
40. 000
EACH
53. 00000
86. 000
EACH
614. 00000
87. 000
EACH
470. 00000
300. 000
LF

61. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 18

ESTI MATE RUN 11/ 27/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 38: 51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0935

0940

0945

0950

0955

0960

0965

0970

0975

0980

0985

613- 00206

613- 00306

613-01100

613- 01200

613-01300

613- 03491

613- 03492

613- 03500

613- 04100

613- 07000

613-07010

C21893
21893-BID
NHPP0703- 445

ROADWAY

*2 Inch

*3 Inch

*1 Inch

*2 Inch

*3 Inch

*El ectrical

*El ectrical

*El ectrical

*El ectrical

*Pul |

*Pul |

El ectri cal

El ectrica

El ectri cal

El ectrica

El ectri cal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

| TEM
DESCRI PTI ON

Condui t ( Bored)

Condui t

( Bor ed)

Condui t

(Plastic)

Condui t

(Plastic)

Condui t

(Plastic)

Conduit (Plastic)(Miltiduct)

Conduit (Plastic)(Miltiduct)(Bored)

Conduit (Plastic) (Multiduct) (Special)

System Modi fi cations

Box (Speci al)

Box (Surface Mounted)

LF

LF

LF

LF

LF

LF

LF

LF

LS

9, 305. 000

150. 00000

685. 000

150. 00000

1, 070. 000

40. 00000

31, 638. 000

35. 00000

990. 000

92. 00000

27,200. 000

63. 00000

5, 475. 000

245. 00000

1, 250. 000

243. 00000

1. 000

220, 000. 00000

5. 000

EACH
913. 00000
3. 000

EACH

1, 900. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

972. 000
4,625

5, 597.

000
000

0. 000
. 000
. 000

1, 546. 000
6, 953.

8, 499.

000
000

1,104
438.

000
000

1, 542. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19

ESTI MATE RUN 11/ 27/ 2019

161, 875

31,188

438, 039

107, 310

.00

.00

.00

00

00

00

00

.00

.00

.00

.00

09: 38: 51

AMOUNT

33, 000

195, 895

31, 188

535, 437

377,790

00

.00

.00

00

00

00

00

.00

.00

.00

.00



CONTI D

CAT NO0200

0990

0995

1000

1005

1010

1015

1020

1025

1030

1035

1040

613-07011

613- 07023

613-07040

613-10000

613- 10015

613-13000

613- 16000

613- 34351

613-40010

613-40012

613- 50355

C21893

21893-BI D
NHPPO703- 445

ROADWAY

| TEM
DESCRI PTI ON
*Pul | Box (11"x18"x12")
*Pul | Box (24"x36"x24")
*Pul | Box (30"x48"x24")
*Wring

*Breakaway Wring System

*Lum naire (LED)

*Lumi naire (Special)

*Li ght Standard Metal

*Li ght Standard Foundati on

*Li ght Standard Foundati on Speci al

*Power Transf ormer

(35 Foot) (Special) (1 Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

82. 000

1, 800. 00000

70. 000
EACH
3, 300. 00000

7.000
EACH
4, 000. 00000

1. 000
LS
438, 300. 00000

36. 000

1, 300. 00000

10. 000

2, 400. 00000

10. 000

3, 300. 00000

1. 000

6, 500. 00000

14.000

2,500. 00000

1. 000

2, 900. 00000

2.000

3, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
5. 000
5. 000

3. 000
1. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 20
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9, 000

3,300

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 38: 51

AMOUNT

9, 000

13, 200

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21893-BI D ESTI MATE RUN11/27/2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0003 09: 38: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1045 613-80124  *Load Center (120/240 Volt, 1-Phase, 60 Anpere, 16 17. 000 0. 000
Circuit
) EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
1050 613-80130 *Servi ce Meter Cabinet 14. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
1055 613-81699 *Safety Switch NEMA 3R, 30 Anpere, 2-pole, 240 Volt 50. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1060 613-81700 *Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 21. 000 0. 000
Mai nt D
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
1065 614-00011 Sign Panel (Class I) 118. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
1070 614-00012 Sign Panel (Class Il) 601. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
1075 614-00013 Sign Panel (Class I11) 1, 683. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0. 00
1080 614-00818 Steel Sign Post (W 8x18) 112. 000 0. 000
LF 0. 000 0. 00
128. 00000 0. 000 0. 00
1085 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 74.000 0. 000
Sl i pbase)
LF 0. 000 0. 00
51. 00000 0. 000 0. 00
1090 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 954. 000 0. 000
LF 0. 000 0. 00
28.00000 0. 000 0. 00
1095 614-01588  Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 73.000 0. 000
EACH 0. 000 0. 00

296. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21893-BI D ESTI MATE RUN11/27/2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0003 09: 38: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1100 614-03003 Concrete Footing (Type 3) 8. 000 0. 000
EACH 0. 000 0. 00
984. 00000 0. 000 0. 00
1105 614-10115 *Dynam ¢ Message Sign (Col or LED)(Overhead) 7.000 0. 000
EACH 0. 000 0. 00
151, 000. 00000 0. 000 0.00
1110 614-10119  *Scroll Sign 6. 000 0. 000
EACH 0. 000 0. 00
2,373. 00000 0. 000 0. 00
1115 614-10120 *Vari abl e Message Sign 4.000 0. 000
EACH 0. 000 0. 00
45, 000. 00000 0. 000 0.00
1120 614-10127 *Variable Speed Limt Sign 12. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
1125 614-10147 *Vari abl e Message Sign LED (Overhead) 3. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0.00
1130 614-10245 *Lane Use Control Signal LED (Single Faced) 7.000 0. 000
EACH 0. 000 0. 00
35, 500. 00000 0. 000 0. 00
1135 614-32000 Mbnotube Overhead Sign Cantilever (20 Inch Diameter) 1. 000 0. 000
EACH 0. 000 0. 00
42, 680. 00000 0. 000 0.00
1140 614-32400  Monotube Overhead Sign Cantilever (24 Inch Dianeter) 21. 000 0. 000
EACH 0. 000 0. 00
43, 417. 00000 0. 000 0. 00
1145 614-70024 *1310nm SFP Optic Mdul e 16. 000 0. 000
EACH 0. 000 0. 00
498. 00000 0. 000 0. 00
1150 614-70028 *CWDM SFP Optic Modul e 25. 000 0. 000
EACH 0. 000 0. 00

1, 323. 00000 0. 000 0. 00



CONTI D

CAT NO0200

1155

1160

1165

1170

1175

1180

1185

1190

1195

1200

1205

614-70030

614-70032

614- 72830

614-72832

614- 72875

614- 73005

614-80010

614- 80385

614- 86006

614-86105

614- 86734

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

ROADWAY

*Optical Attenuator

*Optical Filter

*Conmmuni cat i ons Cabi net

*Communi cati ons Cabi net (Type 2)

*Loop Detector Wre

*Piezo (Electric) (Cass II)

*Travel Tinme |ndicator

*Runbl e Strip

*Tel emetry (Master)

*Tel emetry (Field)

*Wei gh-1n-Mtion Station (Type I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

41. 000

178. 00000

66. 000

565. 00000

20. 000
EACH
25, 304. 00000

4.000
EACH
21, 032. 00000

3, 180. 000
LF

8. 00000
5. 000

EACH
8, 573. 00000
1. 000

EACH
36, 903. 00000
55, 977. 000

LF

0. 20000
8. 000

EACH
8, 638. 00000
2.000

EACH
10, 596. 00000
1. 000

EACH

148, 475. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 38: 51

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

1210

1215

1220

1225

1230

1235

1240

1245

1250

1255

1260

614- 86754

614- 86800

614-87010

614-87012

614- 87015

614-87100

614-87320

614- 87350

614- 87364

614-87402

614- 87650

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

ROADWAY

*Mai nt enance of

I TS Equi prent

*Uni nterrupted Power Supply

*Fi ber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Term nation Panel

(12 Fiber)

*Buf f er

Tube Fan Qut Kit

*Automatic Traffic Recording Station

*Closed Circuit Tel evision

*Test Fiber Optic Cable

*Closed Circuit Television Pole with Lowering Device

(50 Fee

*Breakaway Tapered I TS Pole Steel (40 Feet)

*Fi ber Optic Cable (Single Mde) (216 Strands)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1.000
LS
1, 382, 413. 00000

17.000
EACH
18, 042. 00000

18, 450. 000
LF

23. 00000
15. 000

EACH
528. 00000
22.000

EACH
557. 00000
1. 000

EACH
30, 490. 00000
4.000

EACH
6, 882. 36000
1. 000

LS
176, 212. 00000
1. 000

EACH
43, 430. 00000
3. 000

EACH
6, 366. 00000
58, 660. 000

LF

9. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 050
0. 050
0.100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 24

ESTI MATE RUN 11/ 27/ 2019

69, 120

65

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 38: 51

AMOUNT

138, 241.

30

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

1265 614-87692

1270

614-87698

1275

615-00150

1280

619-10160

1285

621- 00450

1290

622-00270

1295

625- 00000

1300

626- 00000

1305

626-01102

1310

627- 00008

1315 627-00014

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Et hernet Switch Type |11

*Et hernet Aggregation Switch Type I

Enbanknent

Protector (Special)

16 I nch Wel ded Steel

Pi pe

* Det our

Pavenent

Bol | ard

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier Il)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Pai nt (Low Tenperature)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

14. 000

5,114. 00000

2.000

58, 636. 00000

2.000
EACH
7,119. 00000
348. 000
LF
365. 00000
1,100. 000
sy
83. 00000
3. 000
EACH
1, 423. 00000
1. 000
LS

495, 759. 00000

1. 000
LS
6, 164, 874. 00000

1.000
LS
116, 501. 00000

926. 000

GAL
78. 00000
4, 267.000

GAL

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.200
0. 050
0. 250

0. 000
0. 225
0. 225

0.200
0. 050
0. 250

0. 000
0. 000
0. 000

. 000
0. 000
. 000
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24,787

1, 387,096

5, 825

.00

.00

.00

.00

.00

.00

95

65

05

.00

.00

09: 38: 51

AMOUNT

123,939

1, 387,096

29,125

6, 150

.00

.00

.00

.00

.00

.00

75

65

25

.00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 21893-BI D ESTI MATE RUN11/27/2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0003 09: 38: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1320 627-01010 *Prefornmed Plastic Pavenment Marking (Type I)(Inlaid) 8, 395. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
1325 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 1, 263. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
1330 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 583. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 00000 0. 000 0. 00
1335 630-00000  *Fl aggi ng 2, 500. 000 617. 000
HOUR 113. 000 8, 023. 00
71. 00000 730. 000 51, 830. 00
1340 630-00003 *Uniformed Traffic Control 1, 000. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
1345 630- 00007 *Traffic Control Inspection 110. 000 23. 000
DAY 11. 000 5, 500. 00
500. 00000 34.000 17, 000. 00
1350 630-00012 *Traffic Control Managenent 500. 000 53. 000
DAY 20. 000 24,000. 00
1, 200. 00000 73.000 87, 600. 00
1355 630-80001 *Fl ashi ng Beacon (Portabl e) 25. 000 0. 000
EACH 0. 000 0. 00
118. 00000 0. 000 0. 00
1360 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 3. 500
EACH 0. 000 0. 00
118. 00000 3.500 413. 00
1365 630-80341  *Construction Traffic Sign (Panel Size A) 203. 000 101. 500
EACH 0. 000 0. 00
118. 00000 101. 500 11,977.00
1370 630-80342  *Construction Traffic Sign (Panel Size B) 105. 000 51.000
EACH 1.500 177.00

118. 00000 52.500 6, 195. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 21893-BI D ESTI MATE RUN11/27/2019
PRQIECT: NHPP0703- 445 ESTI MATE NO 0003 09: 38: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1375 630-80343  *Construction Traffic Sign (Panel Size Q) 55. 000 0. 000
EACH 0. 000 0. 00
118. 00000 0. 000 0. 00
1380 630-80344  *Construction Traffic Sign (Special) 200. 000 28. 000
SF 0. 000 0. 00
118. 00000 28. 000 3, 304. 00
1385 630-80355 *Portabl e Message Sign Panel 5. 000 1.500
EACH 0. 000 0.00
5, 933. 00000 1.500 8, 899. 50
1390 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 10. 000 1. 000
Type
ype) EACH 0. 000 0. 00
593. 00000 1. 000 593. 00
1395 630-80360  *Drum Channel i zi ng Device 500. 000 77.500
EACH 0. 000 0.00
11. 00000 77.500 852. 50
1400 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
118. 00000 0. 000 0. 00
1405 630-80367 *Portable Traffic Speed Monitor 10. 000 1.000
EACH 0. 000 0. 00
5, 933. 00000 1. 000 5,933.00
1410 630-80370 Concrete Barrier (Tenporary) 24, 000. 000 8,621. 500
LF 858. 500 23,179.50
27.00000 9, 480. 000 255, 960. 00
1415 630-80380 *Traffic Cone 400. 000 100. 000
EACH 60. 000 660. 00
11. 00000 160. 000 1, 760. 00
1420 630-85010 *Inpact Attenuator (Tenporary) 15. 000 4. 500
EACH 1. 000 4,153. 00
4,153. 00000 5.500 22,841.50
1425 630-85020 *Mbbi | e Attenuator 4. 000 1.000
EACH 0. 000 0. 00

29, 665. 00000 1. 000 29, 665. 00



CONTI D

ROADWAY

CAT NO0200

1430 641-10000

1435 641-10070

1440 700-70010

1445 700-70012

1450 700-70013

1455 700-70014

1460 700-70016

1465 700-70018

1470 700-70019

1475 700-70023

1480 700-70031

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Shotcrete

*Shot crete Scul pting

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Concrete Pavenent |ncentive

F/ A I ncentive No Excuse Bonus

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/ A Interim Surface Repair

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

80. 000
SY
652. 00000

80. 000
SY
118. 00000

2,500, 000. 000

F A
1. 00000
275, 000. 000

F A
1. 00000
18, 000. 000

F A
1. 00000
500, 000. 000

F A
1. 00000
75, 000. 000

F A
1. 00000
215, 000. 000

F A
1. 00000
150, 000. 000

F A
1. 00000
50, 000. 000

F A
1. 00000
40, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
12, 705. 000
12, 705. 000

0. 000
0. 000
0. 000
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12, 705

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

09: 38: 51

AMOUNT

12,705

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D:

C21893
21893-BID
NHPP0703- 445

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 29
ESTI MATE RUN 11/ 27/ 2019

CAT NO0200

1485

1490

1495

1500

1505

1510

1515

1520

700- 70082

700-70111

700- 70230

700-70270

700- 70380

700- 70494

700- 70589

700- 70594

CAT NO0300

1525

1530

206- 00000

206- 00050

| TEM
DESCRI PTI ON
ROADWAY
F/ A Furnish & Install Electrical Service

Project First Program

F/ A Conmuni cation Lines

F/ A Wat er

Li nes

F/ A Erosion Control

F/ A Smart Work Zone Systens

F/ A Environnent al

Heal th & Safety Managenent

F/ A DRB Standing Committee

STRUCTURES

Structure Excavation

Structure Backfill (Special)

ESTI MATE NO 0003 09: 38: 51
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
130, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
266, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $54,369, 772.69$ 2, 690, 646. 21 $ 4, 164, 823. 53
37, 161. 000 0. 000
oY 850. 000 19, 550. 00
23. 00000 850. 000 19, 550. 00
29, 581. 000 0. 000
oy 0. 000 0. 00
72. 00000 0. 000 0. 00



CONTI D

CAT NO0300

1535

1540

1545

1550

1555

1560

1565

1570

1575

1580

1585

206- 00100

206- 00200

206- 00360

206- 01781

206- 01782

210- 00510

420- 00000

503- 00024

504- 04420

515- 00120

601- 03050

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON
STRUCTURES
Structure Backfill (O ass 1)
Structure Backfill (Cass 2)

Mechani cal Rei nforcenent of Soil

*Shoring (Area 1)

*Shoring (Area 2)

Rebuild Portions of Present Structure

Geonenbr ane

*Drilled Shaft (24 Inch)

Precast Panel Facing

Wat er proofi ng (Menbrane)

*Concrete Class D (Wall)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

3, 907. 000
CY
42.00000

852. 000

15. 00000

16, 526. 000
CcY
35. 00000

1. 000
LS
163, 456. 00000

1.000
LS
305, 684. 00000

1. 000
LS
111, 546. 00000

19, 250. 000

sy
12.00000
1,180. 000

LF
510. 00000
67,224.000

SF
22.00000
75. 000

SY
46. 00000
7,997. 000

cy

450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 400
0. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000
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122,273

900.

.00

.00

.00

.00

60

.00

.00

.00

.00

.00

09: 38: 51

AMOUNT

122, 273

900.

.00

.00

.00

.00

60

.00

.00

.00

.00

.00

00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 31
ESTI MATE RUN 11/ 27/ 2019
09: 38: 51

QUANTI TY/ Qr

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C21893

PCN: 21893-BID

PRQIECT NHPP0703- 445

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 STRUCTURES

1590 601-40300 *Structural Concrete Coating

1595 602- 00000 Rei nforcing Steel

1600 602- 00020 Rei nforcing Steel

CAT NO0400

1605 620- 00005 Field Ofice (Special)

1610 620-00012

Field Laboratory (C ass 2)

1615 620- 00020 Sanitary Facility

(Epoxy Coat ed)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

24,632. 000
SY
13. 00000

52, 796. 000
LB
0. 95000

1,101, 795. 000

LB
1. 02000
CAT 0300 CURRENT AMI  $
1. 000
EACH

252, 809. 00000

1.000
EACH
55, 717. 00000

4. 000
EACH
5, 339. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

11,728,536.10 % 142,723.60%  142,723.60

1. 000
0. 000 0. 00

1. 000 252, 809. 00

1. 000
0. 000 0.00

1. 000 55, 717. 00

1. 000
1. 000 5, 339. 00
2.000 10, 678. 00

66, 428,190.79% 2,838,708.81% 4,626, 751. 13



